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28 April 2015 
 
MEMORANDUM 
 
From: Manager 
To: Board of Trustees 
 
Subj: MINUTES FOR THE TRUSTEE MEETING 14 APRIL 2015  
 
The Board of Trustees convened at 1900 hrs. In attendance: Trustee Pinkham, Boothbay Harbor 
(Chairman); Trustee Gamage, Southport (Vice-Chairman); Trustee Reed, Boothbay Harbor (Clerk); 
Trustee Lewis, Boothbay (Treasurer); Trustee Climo, Southport; Trustee Marston, At-Large; : Trustee 
Higgins, Boothbay; Jonathan Ziegra, Manager.   Guest: Ms. Jane Carpenter, Boothbay Register.  
Absent: None. 
 
1. The minutes of the 24 March 2015 trustees meeting were approved.  

Trustee Gamage motioned, Trustee Climo second, vote unanimous  
 

2. The Payroll for weeks ending 24 March 2015, 31 March 2015 & 10 April 2015 were approved. 
Trustee Gamage motioned, Trustee Climo second, vote unanimous 

 
3. The Transactions for 24 March 2015 through 10 April 2015 were approved.  

Trustee Gamage motioned, Trustee Reed second, vote: unanimous 
 

4. FINANCIAL – The manager provided Table 1 which was a listing of the cash balances as of 14 
April 2015.  The manager explained that this period was historically a low cash flow time of year.  
However the manger informed the board that that morning seasonal minimum billing was 
completed and sent to the printers which totaled $556,602.24.  In the meantime to cover the most 
recent warrants the manager would be transferring $50,000.00 from the Capital Reinvestment 
Account to the SWEEP Account with the plan to replenish later in May plus additions for saving 
for bond payments in October. 
 

 
a. Audit – The manager repo0rted that all of the work required of the district had been 

completed and submitted.  The manager stated that he was waiting for the final 
version which he expected soon.  Overall, from the preliminary reports, the district 
did very well.  
  

b. Water Rate Review – The manager stated that the Maine Water Company (MWC) 
had just completed their annual audit. Being a publicly traded company subject to 
federal oversight and regulations as well as shareholders, the annual audit was a very 
serious and time consuming, high priority matter.  The manager informed the board 
that our rate review project was put on the back burner for a while.   The MWC 
required only our completed 2014 audit (section 4a.) to complete the review.  Once 
that was complete the manager anticipated a final report culminating in a face-to-face 
conference with recommendations. It was the managers hope to have some concrete 
recommendations completed by the first meeting in May.  
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Table 1. 

 

BOOTHBAY REGION WATER DISTRICT 

Cash Account Status Report as of 14 April 2015 

Account  Balance  

Business Checking  $                25,119.94  

Deposit Sweep Account  $                  4,953.80  

Liquid Cash Total  $               30,073.74  

DESIGNATED FUNDS 

BBH 2007 Sinking Fund  $                14,240.85  

Land Acquisition Fund  $              240,413.10  

Capital Reinvestment Fund  $              150,444.36  

Mt Dora Easement Escrow  $                  4,751.84  

EBB Upgrade 91-20  $                24,920.69  

Bank of Maine Unemployment CD  $                10,314.87  

 Designated Fund Total  $              445,085.71  

TOTAL CASH RESERVES  $              475,159.45  

 
 

5. WATERSHED REPORT -    The manager went over the following which had been provided to 
him by the Natural Resources Program Manager (NRPM) that morning concerning efforts with 
water resource protection.  
 

a. Updated watershed septic info on GIS, identified data gaps, created septic risk 
weighting and sent data gaps back to town of Boothbay to fill in. Also, revised our 
mailing lists/watershed files in the process. 
 

b. Watershed protection plan, which must be approved by EPA before we can apply for 
NPS 319 grant, was submitted to DEP in March and we received comments back 
from DEP 9 April 2015, the plan was revised on 13 April 2015 and resubmitted. We 
should be in good shape for approval in time for grant application in June. 

 
c. The NRPM contacted Dirigo Engineering last week and expects them to deliver NPS 

storm water designs/cost estimates for 319 NPS grant in next week.  The NRPM had 
verified with Dirigo Engineering that this would be happening during the week of 20 
April 2015.  

 
d. The NRPM expects a second draft of watershed brochure during the current week. 

She had met with BRCTV and written a script for watershed video(s) which would be 
developed with BRCTV within the month. 

 
e. The NRPM would be meeting with the Maine Department of Environmental 

Protection (DEP) on 16 April 2015 to go over design of stream corridor study which 
dovetails with the 319 Grant Application process.  
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f. Lastly the NRPM met with the town of Boothbay and Knickerbocker Group the 
previous week to discuss Clifford Playground proposal and larger Boothbay Center 
plan. Wright Pierce has revised the watershed delineation using LIDAR - this new 
delineation is (at least that's what Sue believes) more accurate than what we had 
previously and what is included in 2004 watershed ordinance. The new watershed 
delineation has the town office/BRAS outside of the watershed, as well as the 
Browne property on the corner of Back River Rd - previously these were considered 
part of the watershed.  

 
 

6. SAFETY, TRAINING & EMERGENCY RESPONSE UPDATE   – The manager reported 
no injuries, violations or missed inspections during the previous period.     

 
a. Human Resources – Nothing new to report. 

 
b. Fire Hydrant Operations Training – Nothing new to report.     

 
7. TREATMENT  DIVISION – The manager reported that both water turbidity and pH were 

seasonally low; requiring more pH buffering and more sodium hydroxide per unit produced but 
less aluminum sulfate than normal.  The manager informed the board that this situation should 
“flip-flop” shortly after ice-out.  The ice on Adams Pond was beginning to recede with ice-out 
anticipated later in the week or early the following week.  Once ice out occurred the manager 
explained that Adams Pond would be influenced by  wind action which would result in circulation 
from the bottom of the strata to top, raising both pH with added oxygen and raising turbidity with 
material becoming suspended in the water column and photosynthesis beginning.   
 
Filter and clarifier efficiency remained at 100% on a timed basis.  
 
As seasonal turn-on was progressing with the annual April spike (water need for seasonal main 
flushing) had begun.  The manager anticipated transitioning from single filter to two-filter 
operations as conditions warrant. 
 
The manager reported that West Harbor Tank had been filled and disinfected with all 
bacteriological tests reported negative earlier that day.  The tank was now in service.  
 
All of the winter bleeders were shut down on 13 April 2015. 
 
Lastly the annual electrical inspection of the plant components as well as the repairs to the Mt. 
Pisgah tank pit was completed in the previous period.    
 

8. DISTRIBUTION DIVISION (DD) -   The manager reported the following:  
 

a. Seasonal Water Service Turn-on Status Report – Preceding 13 April 2015 staff 
could make only a few repairs to the system in that it remained buried in snow and 
the average temperatures were well below freezing.  The manager went on to explain 
weekend of 11 & 12 April 2015 was excellent weather.   The long-term looked good 
for seasonal start-up with the process beginning the previous day.  There remained 
much repair work, particularly on Southport before the majority of water mains could 
be charged.  Some mains were reported to be filled, chlorinated and were holding for 
disinfection.  The manager reported the matrix was up and being updated daily by 
him (accessible on both the webpage and Facebook page).   
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The 1 May 2015 startup date seemed to the manager to be achievable with overtime 
authorized and possibly forced.   
   

b. Meter Upgrade Project Phase I – To-date the manager reported 127 meters had 
been upgraded in East Boothbay.  This project was now on hold until post-turn on.  

 
c. Cross-Connection Control –The letter was still in process.   

 
9. SOUTHPORT INTERCONNECTION AND TANK REPLACEMENT PROJECT  -  

 
a. Contract #1 – Tank Site Prep, Road & Water Main – Complete. 

  
b. Contract #2 – Water Main Installation Project – Since the previous meeting the 

Townsend Gut crossing had been completed.  The high density polyethylene (HDPE) 
main was in the process of being buried on Southport.  The manager reported that his 
latest report from the contractor had the a pipe crew arriving on-site the following 
week to begin on Plummer Road with the first order of business to change the 
location of the hydrant, then continue southerly.  The middle of the following week 
would see the second pipe crew show up which would then begin on Route 27 by the 
bridge and head toward Plummer Road and make the connection there.  The manager 
reassured the board that he had stressed the importance of completing the Route 27 
portion of roadway in a timely manner and that Crooker understood.  The manager 
then provided the board a copy of the 2016 paving plan from the Maine Department 
of Transportation (DOT).  The plan called for most of the construction area was due 
to be overlaid.  The plan had been forwarded to Dirigo Engineering who in-turn was 
trying to set up meeting with DOT to see if any cost savings could be realized.  The 
next Progress Meeting will be in the Conference Room, 29 April 2015 at 0900 hr.       

 
c. Contract #3 – Tank Installation Project – As directed the contracts had been 

signed and the preconstruction meeting was scheduled for 29 April 2015 at 1000 hr. 
directly after the contract #2 meeting.  

  
10. CAMPBELL STREET LOOPING PROJECT – The manager reported that since the last 

trustee meeting, with the improvement of the weather the temporary water piping used as part of 
the Southport project along Route 27 in Boothbay Harbor had been dismantled and transported to 
Campbell Street.  Since then the pipe had been fused and will be tied into the individual homes 
just prior to the project kick off, most likely 3 May 2015.  The project will start at the northerly 
end of Campbell Street with an exploratory dig on an existing tee off the 16” Pisgah main.  If there 
is a valve the district will attach and progress in a southerly direction to High Street.  
 
The previous week the manager reported that he and the distribution foreman had met with the 
town of Boothbay Harbor and Reny Construction with everything being “on track”, ordered and 
coordinated.  
 
On 13 April 2015 Trustee Gamage, Mr. Steve Reny and the manager held the town informational 
meeting at the Boothbay Harbor Town Hall.  Trustee Gamage reported that even though lightly 
attended the meeting went well.   

 
 
11. FIVE RIVERS –  The manager reported the organization was working on a capacity 

development grant to assess future expansion and water resources. 
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12. GIS –-nothing new to report.  
 

13. LAND ACQUISITION PROPOSAL –     
       

1. Farrin Property –Nothing new to report. 
 

2. Hamrin Property - Nothing new to report. 
 
14. BOOTHBAY HARBOR COUNTRY CLUB (BHCC) – The manager reported that on  27 

March 2015 he met with Knickerbocker Group and Wright-Peirce after which it was determined 
that the district would be providing a detailed design of what is to be constructed to 
Knickerbocker Group.  Construction was tentatively scheduled for 2017. 
 

15. The meeting was adjourned at 1929 hr.  
        Trustee Climo motioned, Trustee Gamage second, vote: unanimous   

 
 

END OF MINUTES 
 
 
 
 

    
Respectfully Submitted, 
 
 
 
Jonathan E. Ziegra  
Manager 
 
 
 
 
 
 
 


