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28 December 2005 
 
MEMORANDUM 
 
From: Manager 
To: Board of Trustees 
 
Subj: MINUTES FOR BOOTHBAY REGION WATER DISTRICT MEETING 13 

DECEMBER 2005 
 

MINUTES FOR 13 DECEMBER 2005 BOOTHBAY REGION WATER DISTRICT BOARD 

OF TRUSTEES MEETING  

 

The Board of Trustees convened at 1400 hrs. In attendance: Trustee Pinkham (Chair), Trustee 
MacPhee (Vice Chair), Trustee McNelis (Clerk), Trustee Curtis (Treasurer) a Administrative Manager 
(AM) Bob Raudenbush  and Manager Jon “Ziggy” Ziegra. Guest: Mr. Jason Harris, JJR Associates, Mr. 
Jeff Preble P.E., Wright-Pierce Engineering, Board of Directors Signal Point Marina. Absent: Trustee 
Carter. 

  
1. Trustee Pinkham called the meeting to order at 1400 hr. 
 
2. The minutes of the 22 November 2005 meeting was approved.  

Trustee Curtis motioned, Trustee McNelis second, vote: unanimous 
 
3. The board approved warrants 69, 70, 71 & 72 

Trustee McNelis motioned, Trustee Curtis second, vote: unanimous 
  
4. Trustee Pinkham recognized Mr. Harris who petitioned the board to proceed on the 

installation of a two new main extensions to service residential development along the 
Boothbay Country Club.  The extensions will service twenty-one new housing starts in the 
approved subdivision. The board of trustees supported this concept of smart development 
and approved the motion to proceed with construction of the new public water mains with 
the condition JJR Associates purchase a new fusing machine to support the 4” polyethylene 
sanitary loop as proposed and that all easements are in place at the time of approval.   
 Trustee Curtis motioned, Trustee McNelis second, vote: unanimous 

 
5. The board listened to an abatement request put forth by attorney Thomas berry on behalf of 

the Signal Point Marina & Signal Point Home Owners Association concerning for the sum of 
$7,735.42 for a bill resulting in a waterline break at the marina in September 2005. Trustee 
McNelis abstained from discussion and action on this issue for possible conflict of interest 
considerations.  The board carefully considered the information but did not believe the 
abatement request met the requirement of hardship as defined by the board.  The board 
rejected the request for abatement but approved a motion to allow the overage be paid over 
five year’s interest free.     
Trustee Curtis motioned, Trustee MacPhee second, vote: 3-0, Trustee McNelis abstained  
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6. The board recognized Mr. Jeff Preble, Wright-Pierce Engineering, who discussed the 
situation concerning the Knickerbocker Lake Intake project.  The topic of the cost overrun 
was discussed at great length.  There was much discussion concerning the cost relationships 
of a prefabricated building versus a “stick built” building.  There was some confusion on the 
cost benefit of either and this concept was discussed at great length.  Trustee Curtis asked Mr. 
Preble if the “stick built” intake structure was designed to withstand a Class III hurricane.  
Mr. Preble did not have an answer for this question and stated he would refer it to the 
structural engineering branch of Wright-Pierce.  After more discussion the board approved 
the construction of a “stick-built” structure and instructed Mr. Preble to ascertain the 
feasibility of upgrading the previously bid building to one that could withstand a Category III 
hurricane. 
Trustee McNelis motioned, Trustee MacPhee second, vote: unanimous 
 

a. The manager went on to report that Central Maine Power (CMP) 
had completed their estimate and that it was substantially under 
budget, approximately a total of $75,000.00, for installing the 
necessary three-phase power to the intake location. 

 
b. The manager reported the town of Wolfeboro, New Hampshire had 

shown interest in purchasing the mobile generator for $10,000.00 to 
power the town’s sewer system in the event of an emergency. 

 
c. The manager reported Mr. Bruce Berger, P.E. Wright-Pierce 

committed to completing any future engineering work for installing 
the deleted generator pro-bono.  

 
7. The manager reported he and Mr. Preble had been in contact with S.E. MacMillan 

concerning closing out the account for the East Boothbay Interconnection project.  The 
manger reported he was negotiating a sum of money to correct the deficiency with Rt. 27 and 
the Brewer property.  It was reported that the property pin for the Hyson property had been 
contracted to Lieghton and Associates by MacMillan.  The board approved the motion to get 
whatever retainage to complete repairs and cut MacMillan loose.  
Trustee Curtis motioned, Trustee McNelis second, vote: unanimous 
 

 
8. The manager reported the district had solicited Mr. Pat Farrin to provide a cost estimate as 

for opening Green Landing Road as required by the town of Boothbay for comparison to 
their directional boring estimate.  Once in-hand the district will provide the information to 
the town manager. 

  
9. The administrative manager (AM) reported the district had received the 319 Grant 

reimbursement for the soil stabilization project completed on the north end of Adams Pond 
Road from the Knox-Lincoln Soil and Water Conservation District.  All told the hard cash 
outlay for the district, for all of the work performed was approximately $200.00.  The AM 
credited the work of Richard Bredeau for being the catalyst for securing the grant.  
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10. The manager reported the Squirrel Island water main replacement was on track.  The 
proposed date for moving the main across the channel was 3 January 2006.  The manager 
went on to say all of the weights and fasteners had been obtained and the pipe was ordered 
and to be delivered to the Spruce Point Inn for assembly.  The manger then informed the 
board that he would be renting the AM’s “Grizzly” for the crew to move the sections of pipe.  
The manager concluded by stating his appreciation for Joe Pallillo and Angelo DeGullian for 
allowing the district to complete assembly of the water main on the Spruce Point Inn 
property.  

 
11. The manger reported he had been somewhat surprised at the news the United States 

Environmental Protection Agency (EPA) was considering federalizing sustainable water use 
in Maine.  The manager reported this was a very bad thing if it comes to pass because it 
would give water allocation responsibility to the federal government for fifteen water districts 
in the state, Boothbay being one of them.  The board asked the manager to keep them 
informed as the situation changed. 

 
12. The manager described the progress of several subdivisions currently under consideration by 

the district in the towns of Boothbay Harbor and Boothbay.  
 

Dora Highlands – No change in status 
 

Sunset Acres – The manger reported the developer was renegotiating with the prime 
contractor over ledge quantity price, so main installation was on-hold.  The Inn was 
reported being demolished.  
 
High Ledge - The project was reported to be moving along painfully slow and the 
installation was reported barely to specification.  
 
Boothbay Country Club – It was reported this project was close to start.  The final 
approval by DEP was close at hand, at which at that time JJR Associates would 
contract with the district to install water.  

 
13. The board approved Christmas Bonus for the crew with the stipulation that Teamsters Local 

#315 understand that this action does not, nor be construed as a past practice.  It was iterated 
that this action was purely at the discretion of the board for appreciation of a job well done.  
Trustee MacPhee motioned, Trustee McNelis second, vote: unanimous 

  
14. The meeting was adjourned at 1537hr.  

 Trustee Curtis motioned, Trustee McNelis second, vote: unanimous 
 

END OF MINUTES 
Respectfully Submitted, 
Jonathan E. Ziegra  
Manager 


